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Items Addressed

• License Application (LA) Overview 
• Status of Regulations
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LA Schedule Overview
• Funding shortfalls and increasing scope to satisfy 

oversight bodies has resulted in a delay of the LA 
date
– Alternative planning is underway to identify potential 

areas of scope reduction and subsequent improvement 
of LA date

• LA Product List has been initially populated
– Products for LA being identified based on guidance 

from  TGD, Rev. 1

• TGD is being replaced by LA Guidance
– Database format allows for rapid changes
– Will be revised when YMRP issued
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Status of Regulations
• 40 CFR 197 Final Rule announced on June 5 and 

effective 30 days after noticing in FR
! Limited controlled area to 300km2, southern boundary to 

18km, and representative volume raised to 3000 acre-feet

• NCR incorporated 40 CFR 197 into 10 CFR 63 
– Final Draft of 10 CFR 63 made available 9/7/01 on NRC web 

site and OMB version made available 9/21/01
– Expect to be posted in Federal Register early November 

• Proposed 10 CFR 963 being adjusted to comply with 
final rules and then NRC must concur

• No firm schedule for Yucca Mountain Review Plan 
but indications are it will be in early calendar year 
2002


